
ID WBS Task Name Contact Resource
Initials

Duration

322 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

323 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

324 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days

405 6.4.4 Track data migration to SAM storage AL AL 59 days

94 3.1.4.5 Operations Policies doc: Final version AL AL 6 days

310 3.5.5.15 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL 5 days

260 3.5.2.6 Assess automation of maintenance operations GG AL 3 days

193 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 5 days

199 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 5 days

249 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days

251 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days

311 3.5.5.11 Automated administration of NGOP schema and config AL RH 10 days

182 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgwfd02) AL SS 5 days

183 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: d0srv15) AL SS 1 day

186 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline (d0srv66) AL SS 1 day

187 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day

188 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS 1 day

189 3.5.1.2.2.5.3 Put new fwd node in production, take old node out (samgfwd03, old: d0srv66) AL SS 1 day

240 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

194 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day

195 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day

242 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

243 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

244 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days

200 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day

201 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day

196 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 2 days

202 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days
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Start Finish

Mon 1/7/08 Fri 1/18/08

Tue 1/22/08 Mon 2/4/08

Tue 2/5/08 Mon 2/11/08

Thu 10/25/07 Thu 1/31/08

Wed 1/2/08 Wed 1/9/08

Mon 1/14/08 Fri 1/18/08

Mon 2/4/08 Wed 2/6/08

Tue 1/15/08 Mon 1/21/08

Mon 1/28/08 Fri 2/1/08

Mon 1/7/08 Wed 1/9/08

Thu 1/10/08 Fri 1/11/08

Mon 1/7/08 Fri 1/18/08

Mon 1/7/08 Fri 1/11/08

Mon 1/14/08 Mon 1/14/08

Mon 1/14/08 Mon 1/14/08

Tue 1/15/08 Tue 1/15/08

Wed 1/16/08 Wed 1/16/08

Thu 1/17/08 Thu 1/17/08

Fri 1/18/08 Fri 1/18/08

Tue 1/22/08 Tue 1/22/08

Wed 1/23/08 Wed 1/23/08

Thu 1/24/08 Thu 1/24/08

Mon 1/28/08 Mon 1/28/08

Tue 1/29/08 Thu 1/31/08

Mon 2/4/08 Mon 2/4/08

Tue 2/5/08 Tue 2/5/08

Thu 1/24/08 Fri 1/25/08

Wed 2/6/08 Thu 2/7/08

AB2,REX Develop automatic job management framewor
AB2,REX

AL Operations Policies doc: Final version
AL Develop generic NGOP rules: alarm severity, p

LCG Site ops drains and take productio
LCG

PM,SS Deploy/observe tools for SamGrid job queue
PM,SS Deploy/observe tools for auto-clean up for OSG job queue

RH Automated administration of NGOP schema an
SS REX ops retests new production fwd node (samgwfd02)

SS Put new fwd node in production, take old node out (samgfwd02, 
SS REX ops drains and take production fwd node offline (d0srv66)

SS REX ops installs software on new production fwd node (sam
SS REX ops tests new production fwd node (samgfwd03)

SS Put new fwd node in production, take old node out (
SS REX ops installs software on test fwd node (d0

SS REX ops installs software on 
SS REX ops puts fwd node b

SS REX ops installs soft
SS RE

SS

SS,LCG Site and REX op

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08

Page 2



k

Automatic analysis of test results
AB2,REX Integrate with alarming system

Track data migration to SAM storage

aging/email notifications
AL Assess automation of maintenance operations

on fwd node offline

Site ops drains and take production fwd node offline

nd config

 old: d0srv15)

gfwd03)

(samgfwd03, old: d0srv66)

srv15)

 LCG/UK fwd node

back into system

ftware on test queue node (old samgrid)

X ops installs durable locations test machine

Trial use of SamGrid test stand
SS REX ops installs software on LCG/Germany fwd node

SS REX ops puts fwd node back into system

ps configure production fwd node
SS,LCG Site and REX ops configure production fwd node

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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